

Reset Neutral

Week # | 3/28 - 4/3

Leader: Josh Mckone

Josh Mckone 9 hours	Tasks completed: • Worked on modifying input handling to be more efficient using event listeners • Worked on combo matching using maps • Created built-in combo moveset as placeholder until database hooks are properly setup Planned tasks for next week: • Bugfix combo matching • Bugfix input handling event listeners • Extend built-in combos to include some characters • Work on logic for loading certain characters at a time Any issues or challenges: • AI doesn't recognize the Phaser specific objects, so bugfixing and testing on them is slow
Luis Gutierrez 4 hours	Tasks completed: • Updated GitHub and finalized backend datascraper (potential to adapt based on needs of front-end developers) • Updated GitHub to reflect changes Planned tasks for next week: • To communicate more to see where I can help out in other aspects, potentially starting with the Supabase and/or testing Any issues or challenges: • Personal external issues hindering time management shouldn't be an issue for the rest of the semester
Adam Jackson 5 hours	Tasks completed: • Successfully synced character page data from supabase to the frontend, now all data can be edited on supabase instead of hardcoded. Planned tasks for next week: • Create user data tables and a profile page Any issues or challenges: • Time management

Eric Wilhoit 8 Hours	Tasks completed: • Improve Practice Arena UI to allow selecting a specific move to practice • Temporary input matching to moves to detect and show player correct and incorrect inputs with red or green indicators Planned tasks for next week: • Incorporate new UI into new input handling methods Any issues or challenges: • Had to redo some work to account for changes to other parts of website
Zachary Karanja 8 hours	Tasks completed: • Added logos to the homepage and game data files • Updated Practice Arena to handle diagonal inputs • Researched netlify and why we have a limited amount of credits and potential alternatives Planned tasks for next week: • Finish fixing the bug where you can only load onto the website on the home page • Add the game logos or banner to the /games page • Research new deployment sites/methods Any issues or challenges: •
Alexis Vazquez 12 Hours	Tasks completed: • Refactored Gamedata file, every game now has its own data file • Implemented character roster redesign for GGST • Added the rest of the GGST characters, and their portraits • Added an images folder to store character portraits Planned tasks for next week: • Add portraits for the other game pages • Fill in character info for GGST characters • Add gifs to character pages Any issues or challenges: • None that I can currently think of besides time management

Total Time Spent: 46 Hours

Summary:

- Updated website UI
- Progressed in the database
- Updated input handling

