

Reset Neutral

Week # | 4/11 - 4/17

Leader: Adam Jackson

Josh Mckone 6 hours	Tasks completed: • Prototyped loading function • Worked on adding hook for training ground • Continued creating built-in combo movesets for testing • Helped fill out scalability plan Planned tasks for next week: • Continue normalizing database combo data • Extend built-in combos to include some characters Any issues or challenges: •
Luis Gutierrez 7 hours	Tasks completed: • Worked with Josh on scalability document • Meeting with Alexis to discuss backend workflow for the week that involves new scalability doc considerations • Created and updated controller app.py for Supabase connection and new data formatting (while re-implementing data(base) caching) Planned tasks for next week: • To help implement client-side input-handling and combo-matching for more scalability as well • User/admin authentication integration into front-end • Front-end testing/reviewing (response times, cross-browser experience, data, etc.) • Perhaps help with UI display for more unique identity Any issues or challenges: •
Adam Jackson 5 hours	Tasks completed: • Pushed changes to github, all data is now from supabase Planned tasks for next week: • Add the rest of the characters, handle user profiles, and polish website layout Any issues or challenges: •

Eric Wilhoit 7 Hours	Tasks completed: • Fully added UI for selecting a combo or move to practice with feedback on success or fail • Tried to connect practice arena to Phaser input • Researched scalability of current input handling Planned tasks for next week: • Help with combo caching and scalability Any issues or challenges: • Phaser scene currently not launched as part of website flow, and Phaser scripts did not have latest changes pushed to Github
Zachary Karanja 6 hours	Tasks completed: • Researched scalability • Updated website to have characters have optional banners Planned tasks for next week: • Continue improving website UI • Continue researching scalability • Update documents on the GitHub Any issues or challenges: •
Alexis Vazquez 7 Hours	Tasks completed: • Edited project files to link with Supabase, shifting away from local hosting. Planned tasks for next week: • Work with Luis on testing/reviewing • Finish linking with Supabase Any issues or challenges: •

Total Time Spent: _ Hours

Summary:

-