

Reset Neutral

Week # | 4/24 - 5/1

Leader: Luis Gutierrez

Josh Mckone 8 hours	Tasks completed: • Worked on normalizing combos • Assisted with writing project report • Help fill in missing documents in repository Planned tasks for next week: • Continue normalizing database combo data • Continue writing project report Any issues or challenges: •
Luis Gutierrez 7 hours	Tasks completed: • Meeting with team to discuss presentation logistics • Fixed null-reference glitches and updated visuals on CharacterPage.tsx • Caching system upload (needs to merge) • Downloaded all Guilty Gear Strive and Street Fighter 6 Special Move image links CSV using HTML-to-CSV from websites Supercombo and Dustloop • Meeting with Alexis discussing data importing to Supabase Planned tasks for next week: • Database cleanup/verification by tonight • Work with Josh to finish simple, reusable input translation for other games (normalization) • Presentation creation and video recording • Finishing touches to website (change the ResetNeutral font, Training Arena visual clarity, Character movePage scrolling separate for left/right column) Any issues or challenges: • Other group final projects
Adam Jackson 3 hours	Tasks completed: • Fixed supabase database not loading properly Planned tasks for next week: • Add leaderboard for users to compare stats Any issues or challenges:

Eric Wilhoit 7 Hours	Tasks completed: • Added React testing library to expand testing capabilities • Added smoke tests to ensure pages render properly after every commit, connected these to GitHub Actions • Expanded route tests through Vitest • Discussed final project presentation plans with team Planned tasks for next week: • Finalize presentation plans Any issues or challenges: • Will have to miss this weeks meeting due to presenting this project at CV Honors Capstone night • Had to devote some time this week to preparing materials and poster about this project for that capstone night
Zachary Karanja 5 hours	Tasks completed: • Worked on Project Report • Met with team to discuss our demo for demo day Planned tasks for next week: • Finish Project Report Any issues or challenges: • New job took time away from working on this
Alexis Vazquez 7 Hours	Tasks completed: • Completed descriptions for all remaining characters, just need to paste them into the supabase • Fixed deployment issues with Cloudflare that was causing builds to fail • Completed database character entries for guilty gear Planned tasks for next week: • Add any last minute polish to website • Replace font used for website title • Update character portraits across all games Any issues or challenges: •

Total Time Spent: 37 Hours

Summary:

- Worked on Project Report

- Deployment fixes
- Minor bug fixes
- Expanded testing
- Finish up caching, character/game data, and data normalization
- Presentation discussion