

Reset Neutral

Week # | 4/4 - 4/10

Leader: Josh Mckone

Josh Mckone 7 hours	Tasks completed: • Fixed gamepad and keyboard listener functions • Worked on combo matching using maps • Continued creating built-in combo movesets for testing • Helped write notes for scalability plan Planned tasks for next week: • Normalize database combo data • Extend built-in combos to include some characters • Work on logic for loading certain characters at a time Any issues or challenges: • AI doesn't recognize the Phaser specific objects, so bugfixing and testing on them is slow • Family medical emergency happened during the week
Luis Gutierrez 8 hours	Tasks completed: • Discussed future assistance in other aspects of development • Handled GitHub branch-merging • Meeting with Zachary to discuss frontend workflow for the week • Cleaned up front-end styling and functions to ensure readability, reusability, and scalability (proper standard appStyles file) • Removed redundant unused UI folder Planned tasks for next week: • Scalability document • To work on re-implementing data(base) caching for more scalability • To help implement client-side input-handling and combo-matching for more scalability as well • Front-end testing/reviewing (response times, cross-browser experience, data, etc.) • Perhaps help with UI display for more unique identity Any issues or challenges: • Redundant/non-readable AI-generated code
Adam Jackson 5 hours	Tasks completed: • Pushed changes to github, all data is now from supabase Planned tasks for next week:

	• Add the rest of the characters, handle user profiles, and polish website layout Any issues or challenges: •
Eric Wilhoit 2 Hours	Tasks completed: • Researched setting up CI/CD with the GitHub (GitHub Pages, GitHub Actions) Planned tasks for next week: • Finish integrating UI for specific combo practice • Look at solutions for testing Any issues or challenges: • Did research earlier in the week before we started deploying from CloudFlare • Had planned to do most work today, but had to schedule an all-day campus visit for a Master's program Friday as the only available date
Zachary Karanja 8 hours	Tasks completed: • Researched alternatives to netlify (cloudflare, github pages, aws) • Met with Luis to discuss frontend workflow • Added banners to the game page, games list page, and game data. Planned tasks for next week: • Continue improving website UI (focus on homepage) • With the new deployment, research more scalability Any issues or challenges: • Trouble deploying on cloudflare
Alexis Vazquez 7 Hours	Tasks completed: • Researched Netlify alternatives that don't have deploy limits • Moved front end hosting from Netlify to Cloudflare and updated hosting link on GitHub • Began connecting backend with the frontend, API is connected to Frontend but still needs work Planned tasks for next week: • Complete backend and frontend connection • Begin network traffic testing with tools such as K6 and loader.io Any issues or challenges: • Reached daily limit on Claude messages, limiting productivity before the meeting

Total Time Spent: 37 Hours

Summary:

-