

Reset Neutral

Week # | 4/11 - 4/17

Leader: Adam Jackson

Josh Mckone 8 hours	Tasks completed: • Met with Luis on move input translation and game-specific input data • Wrote control scheme translation index/reference guide • Worked on normalizing combos • Assisted with writing project report • Help fill in missing documents in repository Planned tasks for next week: • Continue normalizing database combo data • Continue writing project report Any issues or challenges: •
Luis Gutierrez 12 hours	Tasks completed: • Meeting with Josh on move input translation and game-specific input data • Meeting with Alexis to discuss architecture, security, and database workflow • Meeting with Adam over database organization and configuration • Created Python files that convert verified foreign move and combo JSON's into CSV's for our database. Identified and prompted a function for automatic combo difficulty categorization based on inputs. • Identified potential database foreign-key cascading so downloaded backups and built test files to verify before table overwriting • New TypeScript user-caching Planned tasks for next week: • Work with Josh to finish simple, reusable input translation for other games (normalization) • Any issues or challenges: •
Adam Jackson 30 hours	Tasks completed: • Re-designed the entire website • User login through email and google

	• User Profile with Mastery and Stats • Reworked practice arena • Lots of polish • Restructured the database • Settings tab Planned tasks for next week: • Add leaderboard for users to compare stats Any issues or challenges:
Eric Wilhoit 9 Hours	Tasks completed: • Setup Vitest and Github Actions to support CI/CD • Added basic test to ensure routing to Practice Arena page • Edited UI flow in Practice Arena page Planned tasks for next week: • Any issues or challenges: •
Zachary Karanja 4 hours	Tasks completed: • Worked on Project Report Planned tasks for next week: • Finish Project Report Any issues or challenges: • New job took time away from working on this
Alexis Vazquez 8 Hours	Tasks completed: • Had a meeting with Luis to discuss database architecture, security, and workflow. • Fixed deployment issues with Cloudflare and connected it with Supabase. • Added missing characters across all games. • Began generating and editing character descriptions and titles, starting with the Guilty Gear roster. Planned tasks for next week: • Finish adding descriptions and titles to Supabase • Update character portraits across all games • Look into recording GIFs showcasing special moves for the Character screen. Any issues or challenges:

	•
--	---

Total Time Spent: _ Hours

Summary:

-