

Reset Neutral

Week # | 3/13 - 3/27

Leader: Eric Wilhoit

Eric Wilhoit 3 hours	Tasks completed: • Research Phaser framework (2 hours) • Look over current input handling in Practice Arena (1 hour) Planned tasks for next week: • Fully connect input handling to Practice Arena Any issues or challenges: • A lot of assignments for other classes due right after coming back from Spring Break
Luis Gutierrez 3 hours	Tasks completed: • Researched Phaser framework • Began initial implementation of input processing/translation from database move sequence (numpad-directional) Planned tasks for next week: • Finish input translation logic for use • Iterate data scraper and input translation files to completion • Discuss organization of GitHub branches/files Any issues or challenges: • School/workload over the break and throughout this week
Adam Jackson 3 hours	Tasks completed: • Researched into Supabase tables and optimized them to fix the schema for our proposal Planned tasks for next week: • Finish database implementation Any issues or challenges: • Lots of school assignments, exams, and work tasks
Alexis Vazquez 8 Hours	Tasks completed: • Came up with a redesign for the character screen for GGST • Sourced character portraits for each character • Added all currently available characters, and included space for future characters to be added Planned tasks for next week:

	• Implement this design into the front end • Start working on move lists screens for each character. Any issues or challenges: • Began work on a solo project for one of my classes over the break.
Zachary Karanja 7 hours	Tasks completed: • Added character icons to gameData.ts to be used in CharacterPage and GamePage. • Added a spot for GIFs of the move in the CharacterPages move list. • Made the Practice Arena scroll with the page. • Created new netlify account to have more credits to auto-deploy with github. • Updated GitHub with documents Planned tasks for next week: • Update Practice Arena part of the character page. ◦ Arrow Directions could use their own consistent font ◦ Maybe update how inputs are handled • Update home page to have game logos Any issues or challenges: • Limited credits for Figma Make and Netlify
Josh Mckone 5 Hours	Tasks completed: • Looked over input handling for improvements • Added more combo files for testing (not connected to database) • Tested various combo matching methods Planned tasks for next week: • Research pattern matching methods for large sets of complex data • Finalize combo pattern matching • See if AI can simplify input handling as switch statement Any issues or challenges: • Other class' big project due week after spring break and other major class work • Combo pattern matching works in small scales but starts to experience slowdowns in larger settings

Total Time Spent: 31 Hours

Summary:

- Researched Supabase and Phaser

- Updated Figma and the deployed website
- Worked on improved input handling